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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year: 2012 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Evaluation of Thin Polymer Deck Overlays and Deck Sealers 

Project investigator: Habib Tabatabai Phone: 414-229-5166  E-mail: ht@uwm.edu 

Administrative contact: Peg Lafky Phone: (608)266-3663  E-mail: marguerite.lafky@dot.wi.gov 

WisDOT contact: Travis McDaniel Phone:        E-mail: Travis.McDaniel@dot.wi.gov 

WisDOT project ID: 0092-12-06 Other project ID:       Project start date: 9/1/2011 

Original end date: 8/31/2014 Current end date: 8/31/2014 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
 
Project description:  
 
This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin polymer overlays on 
bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays with conventional deck 
sealers, polymer modified asphaltic concrete overlays, as well as new and emerging technologies to determine the 
optimal bridge deck maintenance strategy to be employed by WisDOT. 

  
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 
A presentation to the project panel was made on February 29, 2012. A summary of results so far was presented. The 
project panel decided to modify the task 2 (survey). The project team will ask follow up questions from the respondents to 
the recent NCHRP 39-11 survey instead of performing a new survey. Furthermore, the project panel agreed to allow the 
research team to begin some work in Task 4 early. However, material selections will not be made in the early time frame. 
Work on Task 3 commenced. 
 
Anticipated work next quarter: 
 
Continue work on Tasks 2, 3 and 4. A draft report on Task 3 will be submitted. 
 
Circumstances affecting project or budget: 
 
None. 
 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$166,992.00 $7,815.00 $19,902.00 11% 12% 



 
Attach / insert Gantt chart and other project documentation 
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